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Surface Processing Facility Status

Anteroom and Cleanroom (FNAL):
Remaining Work:

1. Cabinet and storage rack purchases.

2. General operational hardware purchases and installation.

Scrubber: Final Commissioning required to operate

Mezzanine:
Remaining work:
1. Install chiller (week of Feb. 6)
2. Install under-mezzanine lighting
3. Put storage shelves in place and stock shelves
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Joint Surface Processing Faclility Status

Ultra Pure Water Plant: Procured
Remaining work:

1. Quality verification: Water circulates this week! Quality
tests to follow.

2. Need $ in ANL budget code for UPW shared maintenance
Ccosts.

Ultra Pure Water Distribution:
Remaining work:
1. System flush to remove assembly contamination.
2. System testing: As soon as Crossbow provides water
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BCP _Faclility Development Status cont...

BCP System (Mechanical/Electrical):
Remaining work:

1. Miscellaneous system tweaks: Ongoing

2. System testing: Ongoing

BCP System (Controls Testing):
Remaining work:

1. Programming modifications: Ongoing

2. System testing: Ongoing

3. Personnel training: Underway! Four operators will
eventually be trained.
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BCP _Faclility Development Status cont...

BCP System Safety Review: Underway!
Remaining work:

1. ANL (Shepard) review of BCP system. Will begin week
of Feb. 6.

2. ANL review and approval of Shepard/Kelly operations.
Schedule is being set by ANL Phys. Div.
safety officer. Review completion date not set.

3. ANL review of FNAL BCP System (after Shepard/Kelly
receive approval)
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BCP _Faclility Development Status cont...

BCP System Hardware/Fixtures/ Transport/Fixes:
e Receiving heavy attention. Will continue at least through Jan.

3rd Harmonic Cavity Traveler Documentation:
e Development process underway.
e All formal procedures are being written.

Cleanroom Setup:

e Cleanroom hardware and storage purchases will begin
within the month. Planning sessions with BCP System
operators are ongoing.
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3'Y Harmonic Cavity Processing

Hardware Testing:

e (G150 etching jackets tested and modified
e BCP System etching jackets are being modified and tested

Cavity Processing:

e Cavities #1 and #2 preliminary processing seguence
underway!



